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December 30, 1966

Post Office Box 6788
Fort Davis Sgation
Washington, D. C. 20020

Attention: Bill K.
SubJject:

Gentlemen:

Performance on the subJject contract has been svailuated

by your technical representative and minor corrections

are now being incorporated into the anamorphic eyepieces.
Although engineering coats are within contract funds, the
manufacturing coats have exceeded our original estimates,
This 18 due principally to problems experienced in the
fabrication of the glass wedges which are smaller than
any made in the past by | A summary of total
anticipated costs is at .

To allow for completion of the prototype anamorphic eye-
pleces, including required manuals, it is requested that
additional costs as indicated in the attached cost summary
be allocated to thse contract. The time required will be
approximately thirty days, therefore the completion date
should be revised to be February 1, 1967.

Your usual prompt consideration of this request will be
appreclated,

Very truly yours,

contract Administrator
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